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PROPOSED SCHEDULE OF ACTIVITIES

Williamsburg Receiving and Storage

WRS Plant - Angell at Munro
Williamsburg, Michigan

June 26, 2002

MONTH June July August September October
WEEKENDING| 7 [ 14 |21 [ 28 ) 5 [ 12 19[ 26 ] 2 | 9 [16[ 23 30] 6 | 13 ] 20 27| 4 | 11 [ 18| 25
Task 1 Stormwater Engineering i, e, e o
Site Survey -
Ground Proofing / Use Areas

Illicit Connection Survey

Stormwater P3 Design

Stormwater P3 Capital Improvements
Spill Prevention/Response Plan
Operator Education and Training
NPDES DMR Reporting

Task 2 Interim Discharge Measures
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Characterize Pond Chemistry
Determine Pond Wastewater Volume
Evaluate Pond Solids Volume
Characterize Well Water Chemistry
Verify WRS Plant Flows

Specify Irrigation System Components
Procure Equipment

Rule 2218(3) Notice to DEQ-WMD
Dilute Pond Wastewater

Amend Irrigation Management Plan
Amend O & M Manual

Irrigate Wastewater

Monitor Irrigation

Characterize / Remove Pond Solids

Task 3 Process Characterization
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Verify Plant Flows

Dye Testing

Effluent Characterization

Develop Process Flow Schematic
Rule 2218(3) Notice to DEQ-WMD

Task 4 Hydrogeologic Investigation
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Task #1 Engineering / Planning

Task #2 Soil Sampling/Field Screening
Task #3 Chloride Analyses

Task #4 Other Analyses

Task #5 Evaluation

Task #6 Monitoring Well Installation
Task #7 Groundwater Monitoring
Task #8 Evaluation

Task #9 HI Report Preparation

Task 5 Part 5 Rules Compliance Plan

Evaluate Alternatives
Develop PIPP
Submit Secondary Containment Plan

Install Secondary Containment
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